

## WEEKLY PROJECT UPDATE

August 7, 2020



### **Forest North Drainage Improvements - Phase 3**

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

**Prime Contractor: DeNucci Constructors**

**Anticipated Completion: Early 2022**

#### **Progress this Week:**

- Denucci Constructors:
  - Continued installing the COA 8" water line "A" on Broadmeade Avenue in the Norchester Zone and into the Sherbourne Zone.
  - Began installing storm sewer reinforced concrete pipe, drop inlets and curb inlets on Braes Valley Street in the Braes Valley Zone.

#### **Upcoming Work Scheduled:**

- DeNucci Constructors to continue installation of the COA water lines in the Norchester Zone and storm sewer installation in Braes Valley Zone.

#### **Lane Closures:**

- One-way traffic control daily at various locations. Expect delays.

#### **General Notes:**

- All residents in applicable upcoming work zones will be notified prior to construction.
- All work mentioned above is contingent upon weather conditions.

Contact Clayton Weber, Construction Manager, HNTB, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.