

# WEEKLY PROJECT UPDATE

August 21, 2020



## Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

**Prime Contractor: DeNucci Constructors**

**Anticipated Completion: Early 2022**

### Progress this Week:

- Denucci Constructors:
  - Completed installation of the COA 8" water line on Shady Oaks at Broadmeade Avenue and Barryknoll at Broadmeade Avenue in the Norchester Zone.
  - Completed installing storm sewer reinforced concrete pipe, manholes and drop inlets through the residential easements from Perthshire Street to Wisterwood in the Braes Valley Zone.
- Subcontractor Texas Tree Experts continued to remove trees at various locations in the Norchester Zone, in advance of storm sewer installation.

### Upcoming Work Scheduled:

- DeNucci Constructors:
  - Continue installation of the COA water lines in the Norchester Zone.
  - Continue storm sewer installation in the Braes Valley Zone.

### Lane Closures:

- One-way traffic control daily at various locations. Expect delays.

### General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
  - Williamson County's Public Involvement group distributed a quarterly update to the stakeholder database. A similar message was also shared on NextDoor application.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.