

WEEKLY PROJECT UPDATE

October 16, 2020



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- Denucci Constructors:
 - Continued installing the COA 8-inch water line on Newberry and excavated bore pit for COA water line across the Woodvale channel on Springvale in the Shady Oaks Zone.
 - Performed COA water shut-out and completed tie-in connections on Stillforest and Chester Forest in the Norchester and Sherbourne Zone.
 - Began installing 36-inch storm sewer on Norchester Ct in the Norchester zone
 - Completed installation of the 24-inch concrete storm sewer pipe and drop inlet across Chester Forest in Sherbourne zone.
- Subcontractor JA Road Boring set up for bore and began boring COA water line under the Woodvale Channel on Springvale St. in the Shady Oaks zone.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue installation of the COA water lines in the Shady Oaks and Woodvale zones.
 - Continue storm sewer installation and channel excavation in the Norchester Zone.
 - Continue installing driveways in the Braes Valley Zone.

Lane Closures:

- One-way traffic control daily at various locations. Expect delays.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.