

WEEKLY PROJECT UPDATE

March 12, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- DeNucci Constructors:
 - Began backfilling the concrete riprap walls and headwall for channel in the Norchester Zone.
 - Continue installing 5' x 3' box culvert for storm sewer line on Newberry Drive in the Woodvale Zone.
 - Installed 5' x 3' and 4' x 2' box culverts for storm sewer in the Woodvale Zone.
 - Cleaned out channel in the Shady Oaks Zone.
 - Began forming and pouring the downstream headwall and riprap at Culvert C-40 in the Shady Oaks Zone.
 - Continue trench repairs on Chester Forest Street and Broadmeade Avenue in the Sherbourne and Norchester zones.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue installing 5' x 3' box culvert at Newberry Drive in the Woodvale Zone.
 - Continue forming and pouring concrete headwalls and riprap for Culvert C-40 in Shady Oaks Zone.
 - Continue trench repairs on in the Sherbourne and Norchester zones.

Lane Closures:

- One-way traffic control daily at various locations. Expect delays.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.