

WEEKLY PROJECT UPDATE

April 9, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- DeNucci Constructors:
 - Continued water line relocations, saw cutting pavement, grading ditches and spreading topsoil on in the Shady Oaks Zone.
 - Continued water line relocations, grading ditches and spreading topsoil on Chester Forest Street, Berryknoll Drive and Broadmeade Avenue in the Norchester, Sherbourne and Sherbrooke zones.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue saw cutting pavement for water line trenches, grading ditches and spreading topsoil in the Sherbrooke, Sherbourne and Norchester zones.
 - Hydro-mulch topsoiled areas along Broadmeade Avenue in the Norchester Zone.

Lane Closures:

- One-way traffic control daily at various locations. Expect delays.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.