

WEEKLY PROJECT UPDATE

May 7, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- DeNucci Constructors:
 - Miscellaneous clean-up all topsoil areas in the Norchester Zone for hydro-mulch seeding and installing soil retention blankets.
 - Installed three double water services on Shady Oaks Drive in the Newberry Zone.
 - Continued laying storm sewer line on Newberry Drive in the Woodvale Zone.
 - Start excavating the channel SD1-2 in the Shady Oak Zone.
- Subcontractor Fuquay:
 - Hydromulch and placed soil retention blankets on topsoiled areas on Norchester Court, Broadmead Avenue, Shady Oaks Drive, Berryknoll Drive, Chester Forest Drive and Stillforest Drive in the Norchester Zone.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue laying storm sewer line on Newberry Drive in the Woodvale Zone.
 - Continue excavating channel SD1-2 in the Shady Oak Zone.

Lane Closures:

- One-way traffic control daily at various locations. Expect delays.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.