

WEEKLY PROJECT UPDATE

July 23, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- DeNucci Constructors:
 - Continued installing storm sewer line on Newberry Drive in the Woodvale Zone.
 - Continued installing storm sewer line and grading ditches on Shady Oaks Drive in the Newberry Zone.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue installing storm sewer line on Newberry Drive in the Woodvale Zone.
 - Begin replacing driveways from construction work within the right of way of the Woodvale Zone.
 - Continue installing storm sewer line and grading ditches on Shady Oaks Drive in the Newberry Zone.

Lane Closures:

- Daily road closures to through traffic on Newberry Drive in the Woodvale Zone and Shady Oaks Drive in the Newberry Zone

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.