

# WEEKLY PROJECT UPDATE

August 6, 2021



## **Forest North Drainage Improvements - Phase 3**

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

**Prime Contractor: DeNucci Constructors**

**Anticipated Completion: Early 2022**

### **Progress this Week:**

- DeNucci Constructors:
  - Began installing the COA water line on Shasta Ln in the Shasta Zone.
  - Performed asphalt repairs on Queensland Drive.
- Subcontractor ND Construction Company continued constructing the concrete driveways on Newberry Drive in the Woodvale Zone and replaced the damaged sidewalk along Queensland Drive.

### **Upcoming Work Scheduled:**

- DeNucci Constructors:
  - Continue installing storm sewer line on Shady Oaks Drive in the Newberry Zone.
  - Continue water line relocations on Newberry Drive and Shasta Lane in the Shasta Zone.
- Subcontractor ND Construction to continue constructing driveways in Woodvale Zone.

### **Lane Closures:**

- Daily road closures to through traffic on Newberry Drive in the Woodvale Zone, Shasta Lane in the Shasta Zone, and Shady Oaks Drive in the Newberry Zone

### **General Notes:**

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.