

# WEEKLY PROJECT UPDATE

August 13, 2021



## Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

**Prime Contractor: DeNucci Constructors**

**Anticipated Completion: Early 2022**

### Progress this Week:

- DeNucci Constructors:
  - Continued installing the COA water line on Shasta Lane and started COA water line on Eddystone Street in the Shasta Zone.
  - Removed concrete driveways and excavated ditches between driveways on Shady Oaks Drive in the Newberry Zone.
- Subcontractor ND Construction Company formed and poured concrete driveways on Shady Oaks Drive in Newberry Zone.

### Upcoming Work Scheduled:

- DeNucci Constructors:
  - Continue grading and placing topsoil in ditches on Newberry Drive, in the Woodvale Zone.
  - Continue COA water line relocations on Eddystone Street in the Shasta Zone.
- Subcontractor ND Construction is to form and pour SET's on Shady Oaks Drive in the Newberry Zone.

### Lane Closures:

- Daily road closures to through traffic on Newberry Drive in the Woodvale Zone, Shasta Lane in the Shasta Zone and Shady Oaks Drive in the Newberry Zone.

### General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.