

WEEKLY PROJECT UPDATE

August 20, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- DeNucci Constructors:
 - Testing the COA water line on Shasta Lane and continued laying water line on Eddystone Street in the Shasta Zone.
 - Finished excavation for the safety end treatment and continued excavating ditches between driveways on Shady Oaks Drive in the Newberry Zone.
- Subcontractor ND Construction Company:
 - Formed and poured all the concrete safety end treatments on Shady Oaks Drive in Newberry Zone.
 - Formed and poured riprap around all the drain inlets on Newberry Drive in the Woodvale Zone.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue grading and placing topsoil in ditches in the Woodvale and Newberry zones.
 - Continue COA water line relocations on Eddystone Street in the Shasta Zone.

Lane Closures:

- Daily road closures to through traffic on Newberry Drive in the Woodvale Zone, Shasta Lane in the Shasta Zone and Shady Oaks Drive in the Newberry Zone.
- One-way traffic control on Eddystone Street in the Shasta Zone.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.