

WEEKLY PROJECT UPDATE

October 8, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- DeNucci Constructors:
 - Pre-tested the COA water line and began installing the storm sewer line on Eddystone Street in the Shasta Zone.
 - Completed storm sewer line at Newberry Drive and Shasta Lane in the Shasta Zone.
 - Began installing the COA water line on Shady Oaks Drive in the Shasta Zone.
- Subcontractor Capital Tree Experts continued trimming trees in the Shasta Zone.
- Subcontractor Fuquay installed rock berms along Shady Oaks Drive and Eddystone Street.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue testing COA water line and installing storm sewer line in the Shasta Zone.
 - Continue installing the COA water line in the Shasta Zone.
- Subcontractor Capital tree Experts to continue trimming trees in the Shasta Zone.

Lane Closures:

- Daily one-way traffic control on Eddystone Street and road closure to through traffic at Newberry Drive and Shasta Lane in the Shasta Zone.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.