

## WEEKLY PROJECT UPDATE

October 22, 2021



### **Forest North Drainage Improvements - Phase 3**

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

**Prime Contractor: DeNucci Constructors**

**Anticipated Completion: Early 2022**

#### **Progress this Week:**

- DeNucci Constructors:
  - Completed installing the COA water line on Shady Oaks Drive, Longvale Drive and started laying the new water line on Shasta Lane in the Shasta Zone.
  - Continued laying 3'x2' box culvert, excavated the upstream and downstream headwalls for concrete crew at Culvert C-69 on Eddystone Street in the Shasta Zone.
  - COA hydrostatic and bacteria tested the new water line on Eddystone Street in the Shasta Zone.

#### **Upcoming Work Scheduled:**

- DeNucci Constructors:
  - Continue installing the COA water line on Shasta Lane and Shady Oaks in the Shasta Zone.
  - Continue laying 3'x2' box culvert and start forming the headwalls at Culvert C-69 on Eddystone Drive in the Shasta Zone.
  - Start laying the 3' x 2' box culvert on Shady Oaks Drive in the Shasta Zone.

#### **Lane Closures:**

- Daily one-way traffic control on Shady Oaks Drive and Eddystone Street in the Shasta Zone.

#### **General Notes:**

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.