

# WEEKLY PROJECT UPDATE

December 24, 2021



## Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

**Prime Contractor: DeNucci Constructors**

**Anticipated Completion: Early 2022**

### Progress this Week:

- DeNucci Constructors continued to grade and topsoil in the ditches in the Shasta Zone.
- Subcontractor Hayden Concrete continued reconstructing concrete driveways on Shady Oaks Drive and Eddystone Drive in the Shasta Zone and poured concrete for curb & gutter and sidewalk on Springvale Drive in the Shady Oaks Zone.
- Subcontractor Alpha Paving made pavement repairs on Eddystone Street, Shady Oaks Drive, Springvale Drive and on Stillforest Drive.

### Upcoming Work Scheduled:

- DeNucci Constructors:
  - Continue grading topsoil in ditches on Eddystone Street and Shady Oaks Drive in the Shasta Zone.
  - Continue miscellaneous clean-up on project on Shady Oaks Drive and Eddystone Street in the Shasta Zone.
- Subcontractor Fuquay:
  - Hydro Mulch disturbed areas on Eddystone Street and Shady Oaks Drive in the Shasta Zone.

### Lane Closures:

- One-way traffic control on Shady Oaks Drive and Eddystone Street in the Shasta Zone.

### General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.