

WEEKLY PROJECT UPDATE

January 29, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- Denucci Constructors:
 - Poured concrete rip rap, sidewalks, pedestrian ramps, and drop inlet aprons along Broadmeade Avenue in the Norchester and Sherbourne zones.
 - Formed and poured drop inlet aprons on Longvale Street in the Shady Oaks Zone.
 - Continued trench repairs on Broadmeade and Norchester in the Norchester Zone.
 - Continued installing storm sewer line in the Shady Oaks Zone.
 - Began installation of the storm sewer crossing at the Woodvale Channel in the Shady Oaks Zone.
- Subcontractor Capital Tree Experts began removing trees for channel in Shady Oaks Zone.

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue installation of storm sewer in the Shady Oaks Zone.
 - Continue concrete work and trench repairs in the Sherbourne and Norchester zones.
 - Continue removing trees in the easement between Eddystone and Longvale streets in the Shady Oaks Zone.

Lane Closures:

- One-way traffic control daily at various locations. Expect delays.
- Detour on Springvale Street to install storm sewer at the Woodvale Channel. Detour to be in place for approximately two weeks, beginning 1/25/21 in the Shady Oaks Zone.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.