

WEEKLY PROJECT UPDATE

April 23, 2021



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Anticipated Completion: Early 2022

Progress this Week:

- DeNucci Constructors:
 - Completed pavement repairs on the water line and storm sewer line trenches for roadways on Shady Oaks Drive, Berry Knoll Drive and Broadmeade Avenue in the Norchester Zone.
 - Started pavement repairs on water line and storm sewer line trenches for roadways on Broadmeade Avenue and Chester Forest Street in the Sherbourne Zone.
 - Potholed water services on Shady Oaks Drive in the Newberry Zone. (this means explored for water lines underground to avoid hitting one accidentally)

Upcoming Work Scheduled:

- DeNucci Constructors:
 - Continue pavement repairs on the water line and storm sewer trenches for roadways in the Sherbourne Zone.
 - Continue to pothole water services on Shady Oaks Drive in the Newberry Zone.

Lane Closures:

- One-way traffic control daily at various locations. Expect delays.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.