

# WEEKLY PROJECT UPDATE

November 12, 2021



## Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

**Prime Contractor: DeNucci Constructors**

**Anticipated Completion: Early 2022**

### Progress this Week:

- DeNucci Constructors:
  - Completed 4 water line tie-ins to the new water line system and removed the abandoned asbestos water line on Eddystone Street in the Shasta Zone.
  - Poured footings and began forming walls for Culvert C-69 on Eddystone Street.
  - Continued installing 24" concrete pipe (RCP) on Eddystone Street.
  - COA hydrostatic tested the new water line on Shady Oaks Drive in the Shasta Zone.
  - Began flushing water line on Shady Oaks Drive for bacteria water test.
  - Poured the downstream headwall footing at Culvert C-51 on Shady Oaks Drive.

### Upcoming Work Scheduled:

- DeNucci Constructors:
  - COA is to bacteria test the new water line system and schedule for water line tie-ins on Shady Oaks Drive in the Shasta Zone.
  - Form and pour headwall downstream wall for Culvert C-51 on Shady Oaks Drive.
  - Pour headwall walls upstream & downstream at Culvert C-69 on Eddystone Drive in the Shasta Zone.
  - Continue installing 24" concrete pipe on Eddystone Street in the Shasta Zone.

### Lane Closures:

- One-way traffic control on Shady Oaks Drive and Eddystone Street in the Shasta Zone.

### General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or [cweber@hntb.com](mailto:cweber@hntb.com) with any questions.