

WEEKLY PROJECT UPDATE

January 28, 2022



Forest North Drainage Improvements - Phase 3

(Braes Valley Zone: Braes Valley St., Perthshire St., Broadmeade Ave., Wisterwood St.)

(Newberry Zone: Newberry Dr., Parkland Dr., Shady Oaks Dr.)

(Norchester Zone: Norchester Ct., Broadmeade Ave., Stillforest St., Chester Forest St.)

(Shady Oaks Zone: Springvale St., Newberry St., Longvale Dr.)

(Shasta Zone: Shasta Dr., Shady Oaks Dr., Eddystone St.)

(Sherbourne Zone: Stillforest St., Chester Forest St., Broadmeade Ave.)

(Woodvale Zone: Newberry Dr., Parkland Dr.)

Prime Contractor: DeNucci Constructors

Substantial Completion: 1/7/2022

Progress this Week:

- DeNucci Constructors:
 - Watered the seeded areas along Eddystone Street and Shady Oaks Drive in the Shasta Zone and various other locations on the project.
 - Continued miscellaneous clean-up and work on punch list.

Upcoming Work Scheduled:

- DeNucci Constructors to continue watering, miscellaneous clean-up.
- City of Austin scheduled to walk through and create final punch list.

Lane Closures:

- One-way traffic control on Shady Oaks Drive and Eddystone Street in the Shasta Zone.

General Notes:

- All work mentioned above is contingent upon weather conditions.
- All residents in applicable upcoming work zones will be notified prior to construction.
- The Public Involvement team will notify residents of scheduled work.

Contact Clayton Weber, HNTB Construction Manager, at (512) 539-9342 or cweber@hntb.com with any questions.